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Introduction 
 
Siskiyou County lies on the northern boundary of California, bordered by Oregon to the north, Del 
Norte and Humboldt Counties to the west, Trinity, and Shasta Counties to the south and Modoc 
County to the east.  The economic base of the County is a combination of agriculture, forest 
products, and recreation.  
 
The region encompasses 6,287 square miles with a variety of terrains including valleys, rivers, 
high desert landscape, and the picturesque Mount Shasta.  A significant portion of the County’s 
area is owned by various federal agencies such as the United States Forest Service and the 
Bureau of Land Management. There are five national forests within Siskiyou County that 
collectively total approximately sixty percent of the County’s land.  These federally owned lands 
limit the amount of property tax available to the County. 
 
Some of the land uses within the region include residential, commercial, industrial, and 
agricultural.  One quarter of the total acreage of the County is used for agricultural purposes.  
 
Siskiyou County ranks 45th in the state for estimated population, which as of January 2024 
indicates a projected County population of 43,409. This equates to an estimated 6.9 people per 
square mile.  
 
The region encompasses nine incorporated cities, five community service districts, plus numerous 
smaller communities such as Callahan, Cecilville, Edgewood, Gazelle, Greenview, Grenada, Hilt, 
Horse Creek, Klamath River, Macdoel, Seiad Valley, and Somes Bar.  Many of the communities 
are located along a state route corridor such as State Route 3, State Route 96, State Route 97, 
or Interstate 5. The City of Yreka is the County seat.  The region also includes two federally 
recognized tribes, the Karuk Tribe, and the Quartz Valley Indian Reservation.  Both entities are 
members of the Technical Advisory Committee. In addition to the numerous local agencies the 
region also encompasses lands managed by federal land management agencies such as the 
United States Forest Service (Klamath and Shasta-Trinity) and the Bureau of Land Management. 
 

 
Figure 1 – County of Siskiyou Map 
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Coordination between the various agencies within the region and across the north state 
is essential to the successful delivery of projects.  The SCLTC will be actively involved 
with projects to ensure all appropriate agencies are engaged.   
 
SCLTC will endeavor to engage the numerous local, state, and federal agencies and 
coordinate transportation planning at the regional level while providing input and 
coordinating with agencies on smaller scale efforts. 

Background 
 
The Siskiyou County Local Transportation Commission (SCLTC) is the designated Regional 
Transportation Planning Agency (RTPA) for Siskiyou County.  SCLTC provides support and 
assists with coordination on projects between our local partners and various funding programs.  
 
Transportation planning requires involvement from a variety of stakeholders including, but not 
limited to, federal, state, and local agencies, tribal governments, private partners, and the public. 
During the year a variety of projects are at various phases of the planning process.  The Overall 
Work Program identifies a set of priorities for Commission staff to accomplish during the fiscal 
year, which is July 1st to June 30th of the following calendar year.     
 
The Overall Work Program (OWP) identifies opportunities for collaboration, coordination, public 
engagement and financing for various plans and programs.  Each work element within the 
identifies the funding sources, expected activities, and outcomes. One of the core products of the 
OWP is the Regional Transportation Plan (RTP).  The OWP and RTP should be consistent with 
federal and state planning goals, programs, plans, and objectives.  They represent a unified 
approach to a multimodal regional transportation network.  
 
The key programs linked to the OWP include the Regional Transportation Improvement Program 
(RTIP), State Transportation Improvement Program (STIP), Federal State Transportation 
Improvement Program (FSTIP), State Interregional Transportation Improvement Program (ITIP), 
and State Highway Operation and Protection Program (SHOPP).   

Organization 
 
The Siskiyou County Local Transportation Commission (SCLTC) was created by the 
Transportation Development Act (TDA) and established in 1972. The SCLTC governing board 
consists of three delegates appointed by the Siskiyou County Board of Supervisors and three 
delegates appointed by the League of Local Agencies, which represents the nine incorporated 
cities.  Each appointing agency also has one alternate.  
 
In 2023, the Commission created a full-time Executive Director position to manage all daily 
activities, projects, and coordination activities. This is currently the Commission’s only staff.  
Commission activities are supported by dedicated transportation available through the 
Transportation Development Act, rural planning assistance funds (RPA), and other grant 
programs (as awarded). The Rural Planning Assistance (RPA) funds provide for transportation 
planning activities within the region and fund most of the work outlined in the OWP. 
 
The Siskiyou County Local Transportation Commission’s Technical Advisory Committee (TAC) 
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consists of representatives from each incorporated City, the Karuk Tribe, the Quartz Valley Indian 
Reservation, Siskiyou County Public Works, Caltrans District 2, and Siskiyou Transit and General 
Express. The TAC currently meets as needed to review topics and make recommendations to the 
Commission.  
 
The Social Services Transportation Advisory Council (SSTAC) helps ensure broad citizen 
participation and assists with the annual Unmet Transit Needs Findings. The SSTAC is a 
“mechanism to solicit input of transit dependent and transit disadvantaged persons, including the 
elderly, handicapped and persons of limited means.” The SSTAC also serves as the Citizens 
Advisory Committee (CAC) to facilitate community and public input during regional transportation 
planning activities. Data gathered throughout the year will be used to identify opportunities for 
coordination of services and identify gaps or needs that are not currently met by existing services.  
 

Siskiyou County Local Transportation Commission 
(Regional Transportation Planning Agency) 

Representatives – Board of Supervisors Representatives – League of Local Agencies 

Commissioner Commissioner Commissioner Commissioner Commissioner Commissioner 
Michael Kobseff 

Supervisor 
District 3 

Nancy Ogren 
Supervisor 
District 4 

Ed Valenzuela 
Supervisor 
District 2 

Matthew Bryan 
Councilmember 
City of Dunsmuir 

Pat Vela 
Councilmember 

City of Montague 

Cliff Munson 
Councilmember 

City of Etna 

 Commissioner 

 

Commissioner  

 
Jess Harris 
Supervisor 
District 1 

Mercedes Garcia 
Councilmember 
Town of Fort Jones 

 

  Staff   

  
Executive Director 

Melissa Cummins   
  

Technical Advisory Committee 
Member Agency Representative 

Siskiyou County Public Works Director of Public Works 

Caltrans, District 2 Regional Planner Or Designee  

City of Dorris City Administrator 

City of Dunsmuir Director of Public Works 

City of Etna Director of Public Works 

Town of Fort Jones Town Administrator 

City of Montague Director of Public Works 

City of Mount Shasta Director of Public Works 

City of Tulelake Director of Public Works 

City of Weed Director of Public Works 

City of Yreka Director of Public Works 

Siskiyou Transportation Agency/STAGE Transportation Services Manager 

Karuk Tribe Transportation Director 

Quartz Valley Indian Reservation Tribal Treasurer 

 
Social Services Transportation Advisory Council 

Term Expires 04/08/25 Term Expires 04/08/26 Term Expires 04/08/27 

Teri Gabriel Denise Patterson Emily Tuholski 

 Misty Rickwalt  
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Public Participation 
 
The Commission encourages participation from the public in a variety of ways.   
 

- SCLTC’s Facebook Page: https://www.facebook.com/sistransportation/ 
- SCLTC’s Website: www.siskiyoucoltc.org  

 
In 2025, the Commission launched a new website to increase public participation in the 
transportation planning process. Full agenda packets are posted to the website in accordance 
with California Government Code 54954.2. A printed copy of the full agenda is available for public 
review at the Siskiyou County Transit Center at least 72 hours prior to the meeting.  
 
Regular meeting agenda packets are sent to any individual who requests to be added to an email 
notification list.  These email notifications are sent to Commissioners, interested Siskiyou County 
staff, members of the Social Services Transportation Advisory Council (SSTAC), and members 
of the Technical Advisory Council (TAC).   
 
Commission staff also coordinate with the Siskiyou County Public Information Officer, Siskiyou 
County Planning Department, and other relevant departments or agencies to distribute 
information through their various social media platforms to increase public awareness and 
increase participation in various Commission activities. 
 
The Commission completed the development of a comprehensive Public Participation Plan that 
identifies key stakeholders and methods to regularly engage the public in the transportation 
planning process. Regular updates, as necessary, will be conducted to ensure ongoing active 
engagement from the public and stakeholders.  

Revenue Sources 
 
SCLTC’s Overall Work Program for FY 2025/2026 will utilize $ 315,500 of Rural Planning 
Assistance funds. All anticipated revenue sources are described by fund source below and 
amounts are included in Table 1 and Appendix A. This program is financed by a combination of 
State and local funding sources identified below as approved by the SCLTC: 
 
 Rural Planning Assistance (RPA) 

 
These funds are provided by subvention through Caltrans, Rural RPA funds are estimated to 
be $ 9.0 million for FY 2025/2026 (pending adoption of the State budget). RPA funds are 
available for specific eligible uses on a reimbursement basis.  Recipients may carry over a 
maximum of twenty-five percent (25%) of unexpended funds from one fiscal year to the next. 
 

 State Transportation Improvement Program (STIP) Planning, Programming, and Monitoring 
(PPM)  
 
The Commission may use up to five percent (5%) of its Regional Improvement Program (RIP) 
shares for eligible PPM activities associated with the STIP requirements. SCLTC received an 
allocation of $ 225,000 in FY 2024/2025 to continue a contract to provide updated pavement 
condition index data to local agencies; as well as to complete the next update to the Siskiyou 
County Regional Transportation Plan. 
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 Regional Surface Transportation Program (RSTP)  
 
The SCLTC annually receives State Highway 
Account funds representing the County’s share of the 
Federal Regional Surface Transportation Program.  

 
 Active Transportation Program (ATP)  

 
The Commission was awarded a grant through the 
California Transportation Commission’s Active 
Transportation program in October 2021.  The grant 
was awarded for the development of a Regional 
Active Transportation Plan.  RPA and RSTP funds 
are being used as the required match for the ATP 
grant. This project is nearly complete with the public 
hearing for adoption by the Commission scheduled for April 8, 2025.    
 

 Sustainable Transportation Planning Grant Program – Climate Adaptation Planning Grant  
 
The Commission received a grant for the preparation of the Siskiyou County Evacuation and 
Preparedness Plan.  This project is funded through the State Highway Account funds with 
the local match provided by funds from the Local Transportation Funds.   
 

 Local Transportation Funds (LTF) 
 
The Commission utilizes LTF funds to supplement the RPA and STIP funds for any non-
eligible expenses throughout the fiscal year. 

 
 

 

 
  



 

8 
 

Work Element 601 - Administration 
 

Purpose 
 
This task includes regular activities such as compiling and distributing monthly SCLTC meeting 
agendas, preparing minutes, overseeing financial processes related to the program and 
associated projects, managing consultant contracts not specific to a certain project. The overall 
purpose of this task is to ensure the SCLTC is operating efficiently and within all applicable 
regulations and policies and performing the duties associated with a Regional Transportation 
Planning Agency. 
 
Previous Work 
 

 Prepare monthly agenda packets then draft minutes. 
 All administrative work related to Commission operations (fiscal, contracts, etc.) 
 Draft revisions to Commission’s bylaws.   
 Prepared materials for new commissioner orientation.  
 Revised policy regarding remote attendance to enhance participation from stakeholders. 

 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Prepare all agenda materials for SCLTC meetings.   

 
LTC agenda packets and meeting minutes.Product:
MonthlySchedule:

 
Task 2:  Preparation of various contracts for outside consultants. 

 
Finalized contracts for work of the SCLTC.Product:
As needed depending on direction of Commission or expiration date of currentSchedule:
contracts. 

 
Task 3 Training of newly appointed Local Transportation Commissioners or other direct:

support staff. 
 

Finalized contracts for work of the SCLTC.Product:
As needed when appointments change.Schedule:

 
 

Budget - Work Element 601 - Administration 

Responsible Agency RPA Total Allocated 

SCLTC   $  50,000            $  50,000  
 
 
  Amended 10/14/2025
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Work Element 602 – Overall Work Program Development  
 

Purpose 
 
Administration and implementation of the Overall Work Program (OWP) by preparing and 
submitting draft and final program documents, amendments, invoices, quarterly reports, and close 
out reports.  Effectively manage the program to ensure compliance with applicable laws, rules, 
and regulations. Manage the OWP budget including all oversight of all direct charges and 
assignment to various work elements.  
 
Previous Work 
 

 Monitor revenues and expenditures.  Process invoices for payment. 
 Prepare recommended and adopted budgets for approval by SCLTC. 
 Draft OWP quarterly reports and invoices for FY 2025/2026.   
 Preparation of draft and final Overall Work Program document for FY 2024/2025. 
 Ongoing oversight of Overall Work Program. 
 Prepare and submit the final report of expenditures for FY 2023/2024. (August 2024) 
 Execution of OWP agreements. 

 
Task or Activity, Work Product, and Schedule 
 
Task 1:  SCLTC staff will prepare, and SCLTC will adopt after Caltrans approval, a draft 

and final Overall Work Program for FY 2026/2027. 
 

Product:  Draft and Final OWP for FY 2026/2027. 
Schedule:  Draft – March 2026 
  Final – June 2026 
 
Task 2:  Develop OWP amendment to incorporate any carryover funds from FY 2024/25. 

 
Product:  Approved OWP amendment. 
Schedule:  September 2025 
 
Task 3:  SCLTC staff monitors the 2025/2026 Overall Work Program and insures prompt 

action in the filing of quarterly reports / requests for reimbursements. 
 

Product:  Quarterly invoices and reports for OWP 2025/2026. 
Schedule:  Quarterly – by the end of the month following the end of the applicable quarter.  
 
Task 4:  Develop close-out package for FY 2024/2025 
 
Product:  Final year-end close out package to Caltrans. 
Schedule:  August 2025.  
 

Budget - Work Element 602 - OWP Development 

Responsible Agency RPA Total Allocated 

SCLTC   $  12,500            $  12,500 
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Work Element 603 – Interagency Coordination and Public Engagement  
 

Purpose 
 
The purpose of this work element is to encourage engagement from a variety of public and private 
stakeholders in the transportation planning process. Activities may include integrating local land 
use and regional transportation planning, promoting cooperation between regional, State and 
Federal agencies, consulting and coordinating with Caltrans and local entities on projects of 
mutual interest, reviewing corridor studies and providing input, coordinating with local 
transportation service providers to improve connections, interregional mobility, and access to 
basic life services.  
 
The overall aim of this task is to ensure local agencies, tribal governments, and the public are 
involved in the transportation planning process for Siskiyou County and have an equitable voice 
in the region. 
 
Previous Work 
 

 Attend California Transportation Commission (CTC), North State Super Region (NSSR), 
Rural Counties Task Force (RCTF), and Regional Transportation Planning Agency 
(RTPA) group meetings virtually. 

 Completed the launch of the Commission’s new website.   
 Regularly update Facebook page with information relevant to Commission activities. 
 Complete regular posting of minutes, agendas, and other information.  
 Completed the update to SCLTC’s Title VI program and submitted it to Caltrans 
 Finalized the SCLTC’s public participation plan, which was adopted by the Commission.  
 Attended District 2 Local Agency Public Forum meetings in Redding. 

 
Task or Activity, Work Product, and Schedule 
 
Task 1:  SCLTC staff attend meetings (in person or via teleconference) directly related to 

transportation planning. This includes meetings with the California Transportation 
Commission (CTC), Caltrans, North State Super Region (NSSR), Rural Counties 
Task Force (RCTF), Regional Transportation Planning Agency (RTPA) Group, 
and various technical groups for updates on funding, climate change programs, 
legislation, and grant opportunities. 

 
Product: Update on ongoing transportation legislation, funding, etc. 
Schedule:  RCTF – January, March, May, July, September, November  

NSSR - As needed. 
CTC – January, March, May, June, August, October, and December 
RTPA Group – Typically held prior to regular CTC meetings.  
Caltrans District 2 – Local Agency Public Form – Every 4 months 

 
Task 2:  Monitor local government and agency meeting agendas (City Council, Board of 

Supervisors, social service agencies, tribal councils); attend meetings for topics 
related to regional transportation and multimodal issues.  Document outcomes.  

 
Product: Documentation of potential concerns or areas where additional coordination or 

future projects may be needed.  
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Schedule:  Monthly. 
 
Task 3:  Continued development of materials for the SCLTC website and Facebook page 

to increase public input, participation, and dissemination of information.  
 More advanced changes to the website will be handled by SCLTC’s contractor. 

(Consultant – Optimize Worldwide) 
 
Product: Increased engagement due to the new website and ease of finding information.  

Also, increased accessibility for transportation plans, programs, and other 
information.  

Schedule:  Monthly. 
 
Task 4:  Participate in relevant training, workshops, and conferences.   
 
Product: Increased knowledge for the benefit of all local agencies. 
Schedule:  Monthly and quarterly. 
 
Task 5:  Attend grant workshops and coordinate with Caltrans and CTC on funding 

programs to increase availability of funds to local agencies.  
 
Product: Knowledge of grant opportunities, processes, and requirements to secure 

additional funding for transportation projects within the region. 
Schedule:  Monthly and quarterly. 
 
Task 6:  Review and revise the Public Participation Plan to ensure all opportunities for 

engagement and feedback are included and ensure compliance with State and 
Federal requirements. 

 
Product: Review and revise Public Participation Plan as necessary. 
 Post revised Public Participation Plan to SCLTC website. 
Schedule:  Review and revise if necessary. (August) 
 Present to SCLTC for adoption if necessary. (November) 
 Post to SCLTC website. (December) 
 
Task 7:  Monitor the SCLTC’s Title VI Program (non-transit) for any necessary updates.  

Amend, if necessary, based on the review. Monitor the Public Participation Plan 
to ensure various Commission projects are utilizing the engagement methods 
outlined in the plan. 

 
Product: Review and revise Title VI Program as necessary. 
 Present Title VI Program to SCLTC for adoption. 
 Post Title VI Program to SCLTC website. 
Schedule:  Review and revise if necessary. (December) 
 Present to SCLTC for adoption if necessary. (February) 
 Post to SCLTC website. (March) 
 
Task 8:  Continue attending and engaging with stakeholders on the Karuk Regional 

Transportation Consortium by attending meetings and providing input from the 
Commission. 

 
Product: Documentation of coordination efforts between the Karuk Tribe and the 
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Commission. 
Quarterly or as scheduled by the ConsortiumSchedule:

 
 

Budget - Work Element 603 - Interagency Coordination and Public Engagement 

Responsible Agency RPA RPA Carryover Total Allocated 

$  28,000-$  28,000SCLTC

Consultant – Optimize Worldwide 
((Task 3 – Website Updates) $    5,770$  3,270$    2,500

Total: $ 32,500 $  3,270 $ 33,770 
  

Amended 10/14/2025
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Work Element 604.1 – Regional Transportation Systems Planning  
 

Purpose 
 
The purpose of this work element is to improve the ongoing regional transportation planning 
process to achieve a fully coordinated transportation system that includes freight and multimodal 
improvements within the region, coordinating with local transportation partners and Caltrans, 
particularly District 2 staff, and functional units including project coordination meetings and attend 
project development team meetings. 
 
Additionally, coordination with local agencies operating general aviation airports to identify needs 
between the airports and the transportation facilities connected to them.   
 
Previous Work 
 

 Attend Siskiyou County Planning Commission meetings. 
 Participated in Project Development Team meetings for various state highway projects. 
 Monthly coordination meeting with Caltrans District 2 Office of Local Assistance. 

 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Attend Caltrans’ state highway project open houses on proposed projects. 
 
Product: Public input on proposed transportation needs and concerns related to projects.  
Schedule:  As needed. 
 
Task 2:  Attend Project Development Team meetings for District 2 SHOPP projects to 

provide local agency input.  
 
Product: Local input on proposed SHOPP projects. Documentation of meeting and 

concerns raised. 
Schedule:  As needed. 

 
Task 3:  Monitor legislation related to funding, grants, or policy changes for region’s 

airports   
 
Product: Identification of potential grant opportunities and policy changes that may impact 

local operators. 
Schedule:  Monthly 
 
Task 4:  Monthly coordination meeting with Caltrans District 2 Office of Local Assistance. 
 
Product: Ongoing communication regarding local projects, funding opportunities, etc.  
Schedule:  Monthly 
 
Task 5:  Compilation of data needs for various CTC initiatives such as SB 1121. 
 
Product: Data as requested by CTC staff to support the region’s financial needs for 

maintenance of the transportation network. 
Schedule:  As needed 
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Task 6:  Participate in various Zero Emissions technical groups related to the transition to 
alternative fuel sources. 

 
Product: Coordination with neighboring agencies, increased knowledge, and shared 

information for the Commission and local agencies to assist with the transition to 
zero emissions vehicles in the region. 

Schedule:  Monthly or quarterly depending on the specific working group. 
 
Task 7:  Coordination and review of Caltrans planning efforts such as corridor plans. 
 
Product: Local input on transportation system needs within the region. 
Schedule:  As requested by Caltrans. 
 
Task 8:  Attend Siskiyou County Planning Commission meetings to provide feedback on 

proposed developments and potential impacts to existing transportation 
infrastructure. 

 
Product: Engagement on transportation-related projects. 
Schedule:  Planning Commission meets monthly. 
 
Task 9:  Coordination with Siskiyou County’s GIS department to develop data sets for 

multimodal transportation facilities within region. 
 
Product: Dataset for use in multimodal planning efforts. 
Schedule:  Quarterly 
 
Task 10:  Coordinate with region’s airport operators for capital improvements data, grant 

funding opportunities, and multimodal connections. 
 
Product: Capital improvement project lists 
Schedule:  Quarterly 
 
Task 11:  Coordination and attendance at State Highway Needs Meetings with Caltrans D2 

at various locations throughout the region. 
 
Product: Documented concerns from local agencies. 
 Increased coordination with local agencies. 
Schedule:  Three meetings held annually. 
 
Task 12:  GIS Road Layer Project to improve and enhance the workflow of road layers 

through improved editing capabilities, common schema, and automation. 
 
Product: Updated road layer for entire region with access by all agencies. 
Schedule:  Final product to be completed by June 30, 2026. 
 
Task 13:  Coordination with County Planning on public engagement for General Plan 

Update, including the circulation element, for greater input from regional 
stakeholders. 

 
Product: Public engagement activities to achieve greater engagement for General Plan, 

including the circulation element. 
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Public engagement will be conducted between November 2025 and June 2026..Schedule:
 
 

Budget - Work Element 604.1 - Regional Transportation Systems Planning 

Responsible Agency RPA RPA Carryover Total Allocated 

$  22,500-$  22,500SCLTC

$  30,000$  30,000-Consultant – GIS Roads

Consultant – General Plan $  10,000 - $ 10,000 

Total: $  62,500$  30,000$ 32,500
 
  

Amended 10/14/2025
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Work Element 604.2 – Pavement Management System  
 

Purpose 
 
The purpose of this work element is to provide local agencies with a regional pavement 
management system, including software for each agency. This data allows for planning and 
assessing future regional transportation needs throughout the county. The ability to identify 
potential projects and regional priorities is possible through the assessment of which roadways 
are most in need of repaving and rehabilitation. The information collected is also used by local 
agencies as a performance measure for the Regional Transportation Improvement Program 
(RTIP). 
 
Previous Work 
 

 Purchase of annual licenses for StreetSaver for each local agency (seven total). 
 Coordinated with NCE and local agencies for field surveys in fall 2024. (FY 2024/2025) 
 NCE finalized the report in August 2024 on field surveys conducted during spring 2024. 
 Coordinated and attended the M&R discussion with local agencies and NCE (Feb 2025). 
 Review draft reports and distribute to local agency representatives.   

 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Coordinate access to StreetSaver for each local agency. 
 
Product: Data accessible by local agencies as needed  
Schedule:  Annually or as needed due to staff changes. 
 
Task 2:  Purchase of software licenses for local agencies. (Consultant - MTC) 
 
Product: Pavement Management Software “StreetSaver”  
Schedule:  July - Annually 
 
Task 3:  Update pavement condition data for a portion of the maintained mileage within 

the region.  This information will provide data to be used to determine project 
priority for various funding sources (i.e., STIP, RSTP).  (Consultant - NCE) 

 
Product: Updated PCI data for use by local agencies, SCLTC, and the CTC.  
Schedule:  Data collection will occur in the fall prior to winter weather.   

Analysis and reporting to local agencies will take place the following spring.  
 
Task 4:  Commission will coordinate with local agencies to either provide training to staff 

or complete updates to the road segment data in the StreetSaver system 
following treatment application or reconstruction of roadways on their behalf.  to 
ensure the integrity of data maintained in the system. 

 
Product: Updated road condition data within StreetSaver following treatment by a local 

agency.  
Schedule:  Quarterly or upon notification of a project completion by a local agency. 
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Budget - Work Element 604.2 - Pavement Management System 

Responsible Agency RPA PPM Total Allocated 

SCLTC $      7,500 $         96 $    7,596 

Consultant (NCE) $             - $  74,904 $  74,904 

MTC/StreetSaver Training/Licenses $   37,000 - $  37,000 

Total: $  44,500 $ 112,000 $ 119,500 
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Work Element 604.3 – Regional Transportation Improvement Program  
 

Purpose 
 
The purpose of this work element is the ongoing oversight and assistance to local agencies for 
projects included in the 2024 State Transportation Improvement Program.  This includes 
preparation of the Technical Advisory Committee meeting agendas and minutes. 
 
Additionally, this work element includes the ongoing activities leading up to the preparation of the 
2026 Regional Transportation Improvement Program and activities related to submission to 
Caltrans and the California Transportation Commission and subsequent adoption of the 2026 
STIP in the spring of 2026.   
 
Previous Work 
 

 Quarterly meetings with each local agency and Caltrans to review existing projects, 
answer questions from the local agencies. 

 Attend meetings with local agencies, Caltrans, and CTC staff to review extension 
requests. 

 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Meetings with local agencies prior to CTC agenda deadlines, including tribal 

representatives, and Caltrans D2 - Office of Local Assistance to review upcoming 
programmed projects. 

 
Product: Meeting notes and assistance to local agency staff.  
Schedule:  September/December/January or February/April 
 
Task 2:  Review allocation requests, timely use of funds deadlines, etc.  
 
Product: Approved allocation requests and completed projects within the timelines 

established. 
Schedule:  Ongoing and as needed. 
 
Task 3:  Update interactive RTIP map to reflect completed projects.  
 
Product: Updated information for public review on completed and pending projects. 
Schedule:  Ongoing and as needed. 
 
Task 4:  Participate in CTC, NSSR, RTPA, and RCTF meetings regarding State 

Transportation Improvement Program (STIP).  
 
Product: Updated information for decision making at the local level. 
Schedule:  Ongoing and as needed. 
 
Task 5: Coordinate with local agencies and Caltrans on the preparation of the 2026 

Regional Transportation Improvement Program, including various meetings with 
state and local agencies regarding the fund estimates, proposed projects, and 
STIP hearings. 
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Adopted SCLTC 2026 RTIPProduct:
July 2025 through December 2025Schedule:

 
Task 6 Prepare all Technical Advisory Committee (TAC) agenda materials for scheduled:

meetings.  
 

TAC agenda packets and meeting minutes.Product:
As Needed or QuarterlySchedule:

 
 

Budget - Work Element 604.3 - Regional Transportation Improvement Program 

Responsible Agency RPA Total Allocated 

$ 26,500$ 26,500SCLTC

Total: $ 26,500 $ 26,500 
 
  

Amended 10/14/2025
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Work Element 604.4 – Regional Transportation Plan  
 

Purpose 
 
This element includes the next update to Siskiyou County’s Regional Transportation Plan. The 
Regional Transportation Plan serves as the transportation planning "blueprint" for a 20-year 
horizon. As a result of the work the RTP will be updated, in conjunction with local, state, and 
federal agencies, to identify project lists for all modes, funding needs and sources, and will be 
consistent with the 2024 Regional Transportation Plan Guidelines adopted by the California 
Transportation Commission. 
 
Previous Work 
 

 Coordinate with Siskiyou County Community Development on transportation portions of 
their General Plan Update. 

 Attend statewide meetings on updates to the RTP guidelines for RTPAs. 
 Draft Request for Proposals for update to Regional Transportation Plan. 

 
 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Ongoing management of the update to the Regional Transportation Plan by 

contracted consultant. Continued coordination with various stakeholders 
throughout the project, up to and including, adoption of the final plan. 

 
Updated Regional Transportation Plan.Product:
July 2025 through June 2026Schedule:

 
 

Budget - Work Element 604.4 - Regional Transportation Plan 

Responsible Agency RPA RPA Carryover PPM/STIP 
Total 

Allocated 

SCLTC $  25,000 $      660 - $     25,660 

$   175,000$   150,000$ 10,000$  15,000Consultant (RTP Update)

Total: $  40,000 $  10,660 $   150,000 $   200,660 
 
 
  
Amended 10/14/2025
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Work Element 605.1 – Multimodal and Public Transportation Planning  
 

Purpose 
 
Coordinate activities between Siskiyou County Local Transportation Commission, the State, 
Tribal Governments, and local agencies on multimodal and public transportation planning 
including coordination with the Social Services Transportation Advisory Council (SSTAC) on 
unmet transportation needs in the region. This coordination will include identification and 
development of regional transit needs for inclusion in the upcoming Regional Transportation Plan 
and future regional planning efforts.  
 
It will also include coordination with Siskiyou Transit Agency (STAGE), local transportation 
providers, social service providers, and other community stakeholders on an update to the 
coordinated plan and the regional transportation plan.  
 
Planning on transit needs related to the transition to Zero Emissions including a review of the 
Transit Asset Management plan with STAGE.  
 
It also includes preparation of SSTAC agendas and minutes.   
 
Previous Work 
 

 Continued coordination efforts related to bus service between Mt Shasta Ski Park and 
various communities within south Siskiyou County. (August 2024 through January 2025.) 

 Participation in Social Services Transportation Advisory Council activities. (Fall 2024 and 
Spring 2025) 

 Updated and submitted display ads and legal notices for unmet needs public hearing. 
(January 2025) 

 Complete analysis of unmet needs requests for presentation to SSTAC at their fall 2024 
meeting. (August 2024) 

 Prepare SSTAC agendas for April and September meetings.  (Fy 2024/2025 under WE 
601) 

 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Review activities related to non-motorized needs within region including walking, 

biking, transit, and other modes connected to active transportation against the 
Siskiyou County Active Transportation Plan for inclusion in future local or state 
improvement projects and information on grants that may be beneficial to related 
agencies. 

 
Product: Project recommendations for future active transportation components. 
  Information on grant opportunities for local agencies. 
Schedule:  August 2025, November 2025, February 2026, May 2026 
 
Task 2:  Project management of consultant to complete the update to the Coordinated 

Public Transit – Human Services Transportation Plan. 
 
Product: Updated Coordinated Public Transit – Human Services Transportation Plan. 
Schedule:  July through March 2026 
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Task 3:  Consult with local agencies, tribal partners, public, and private transportation 

operators to identify needs and opportunities for coordinated efforts. 
 
Product: Coordination of existing services, gaps in services, updated list of existing 

providers, needs and project ideas for future grant opportunities.   
Schedule:  Annual workshop and quarterly review 
 
Task 4:  Attend community meetings to discuss and identify multimodal options for the 

region’s projects. 
 
Product: Documents of needs and project ideas for future grant opportunities.   
Schedule:  Monthly or quarterly 
 
Task 5:  Attend meetings, training, or conferences related to transit and multimodal options. 
 
Product: Knowledge of planning, coordination, legislation, and funding options.   
Schedule:  Monthly, Quarterly, or Semi-Annual Events 
 
Task 6:  Review Short Range Transit Plan and work with transit operator on implementation 

strategies for identified recommendations. 
 
Product: Project list for next Regional Transportation Plan  
Schedule:  Quarterly 
 
Task 7:  Unmet needs advertising, schedule social media posts to promote public hearing, 

and coordinate with County’s Public Information Officer and Siskiyou Transit and 
General Express (STAGE) to help publicize public hearing. 

 
Product: Final ads and legal notices for public hearing. 
  Public hearing held by SCLTC. 
   
Schedule:  December 2025 – Update ads and legal notices and submit to newspaper for 

publishing. 
  
Task 8:  Conduct public hearing and subsequent SSTAC meeting to review requests for 

service.   
 
Product: Documentation of request received during public hearing. 
Schedule:  February 2026 – Public hearing at SCLTC regular meeting. 
 February/March 2025 – SSTAC meeting to review unmet needs requests. 
 April 2026 – SSTAC recommendation referred to SCLTC. 
  
Task 9:  Summarize findings and prepare agenda item for Commission’s consideration 

with unmet needs findings.   
 
Product: Agenda materials and minutes with actions of Commission. 
Schedule:  June 2026 – SCLTC adopts resolution with findings. 
 
Task 10:  Preparation of documentation for submission to the State of California on unmet 

needs process. 
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Product: Unmet needs documentation package for State. 
Schedule:  June 2026 
 
Task 11:  Prepare all Social Services Transportation Advisory Council (SSTAC) agenda 

materials for scheduled meetings.  
 

Product:  SSTAC agenda packets and meeting minutes. 
Schedule:  As Needed or Quarterly 
 
 

Budget - Work Element 605.1 - Multimodal and Public Transportation Planning 

Responsible Agency RPA Total Allocated 

SCLTC $  22,750 $  22,750 

Consultant  (Task 2 and 3 – CPT-HSTP) $  40,000 $  42,750 

Consultant (Task 7 – Unmet Needs Advertising) $   2,750 $   2,750 

Total: $ 65,500 
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Work Element 605.2 – Siskiyou County Regional Active Transportation Plan  
 

Purpose 
 
Development of a regional active transportation plan for Siskiyou County.   
 
Previous Work 
 

 Biweekly project team meetings with Alta Planning. (November 2023 through February 
2025) 

 Draft existing conditions report prepared by Alta Planning. 
 Finalized engagement summary, project lists, and final plan. 
 Attended virtual open house during public comment period on draft plan. (February 

2025) 
 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Complete the final report of expenditures (FROE) and submit it to Caltrans.  
 
Product: Final Report of Expenditures and grant close-out. 
Schedule:  July 2025 
 

Budget - Work Element 605.2 - Siskiyou County Regional Active Transportation Plan 

Responsible Agency RPA Total Allocated 

SCLTC $   1,000 $   1,000 
 
*Regional Active Transportation Plan funded by a grant from the California Transportation 
Commission’s Active Transportation Program Cycle 5. 
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Work Element 606 – Siskiyou County Evacuation and Preparedness Plan  
 

Purpose 
 
The Siskiyou County Evacuation and Preparedness Plan is intended to coordinate evacuations 
and other activities to standardize response protocols for potential natural disasters including 
wildfires, mud flows, or flooding in the future.  The project will also be used to educate 
community members on best practices and procedures to better prepare for future events, 
helping to facilitate orderly evacuations when needed.   
 
Previous Work 
 

 Drafted request for proposals. (December 2025) 
 Reviewed responses to RFP. (February/March 2025) 
 Completed consultant selection and contract award. (April 2025) 

 
Task or Activity, Work Product, and Schedule 
 
Task 01:  Project Administration 
 
The Siskiyou County Local Transportation Commission (SCLTC) will conduct a kick-off meeting 
with Caltrans staff to identify project contacts, discuss grant procedures and expectations 
(including invoice and reporting) and all other relevant project information. The project will be 
managed and administered pursuant to the Grant Application Guidelines, Regional Planning 
Handbook, and the grant contract executed with Caltrans. 
 
SCLTC will prepare and submit complete invoice packages to Caltrans district staff based on 
milestone completion on a quarterly basis, but not more frequently than monthly. Quarterly 
reports will also be submitted providing a summary of project progress and grant/local match 
expenditures. 
 
Task 01 - Deliverables 

Schedule and Conduct Kick-off meeting with Caltrans – Meeting Notes 

Quarterly invoices and progress reports. 

 
 Coordination with Caltrans Completed – Summer 2024 

 
 

Task 02:  Consultant Procurement 
 
Siskiyou County Local Transportation will procure a consultant, consistent with state and federal 
requirements, Local Assistance Procedures Manual for procuring non-Architectural and 
Engineering consultants, the Grant Application Guide, Regional Planning Handbook, and the 
executed grant contract between Caltrans and the grantee. As part of this process, staff will 
further refine the Scope of Work and prepare and distribute Request for Proposals (RFP) for 
consultant services. A Consultant Selection Committee will be formed to review proposals 
received and to select a consultant to perform the work. Once selected, staff will prepare and 
execute a contract for services with the successful consultant. 
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Task 02 - Deliverables 

Final draft of the Request for Proposals 

Selection Committee Scoring Sheets and meeting notes. 

Executed contract between SCLTC and consultant. 

 
 Task Completed – April 8, 2025 

 
Task 1:  Coordination with Project Partners 
 
The consultant and Siskiyou County Local Transportation Commission staff will form a Steering 
Committee consisting of representatives from each of the regions nine cities as well as County 
officials from the Siskiyou County Office of Emergency Services (OES), Siskiyou County 
Sheriff’s Office, and Siskiyou County Health and Human Services Agency and other key 
members such as STAGE, local tribal governments, Cal-Fire, US Forest Service, local 
emergency response agencies, and Caltrans. 

 
The consultant will also conduct a kick-off meeting with Steering Committee members to share 
contact information, develop lines of communication, and to clarify the objectives of the project. 
Steering Committee meetings will be conducted monthly to ensure good communication on 
upcoming tasks and to ensure that the project remains on schedule and within budget. 
 

Task 1 - Deliverables 

List of Steering Committee Members 

Kick-off meeting agenda and meeting notes. 

Steering Committee meeting agendas and meeting notes. 

 
 Task Completed – May 29, 2025 

 
Task 2:  Data Collection/Vulnerability Assessment 
 
The consultant will gather and review existing data pertaining to emergency response protocols 
in the region or those that may have been included in prior planning studies, needs 
assessments, community plans, the Regional Transportation Plan, or safety reviews, or other 
State of Federal agency emergency plans. Regional data on previous natural disasters will also 
be reviewed as part of the review. The consultant shall also coordinate with key agency officials 
to conduct information gathering interviews. 
 
The consultant will review and summarize the region’s demographic makeup and the 
geographic locations of potentially higher risk populations. The assessment will identify areas of 
the region that are most vulnerable during a fire emergency, mudslide, or other natural disaster 
based on (but not limited to) factors such as fire risk, limitations on ingress and egress for 
evacuation, and location of higher risk population segments that may require assistance during 
evacuations (i.e. senior, disabled, low-income, etc.). 
 
The consultant will identify and map key transportation facilities serving the identified vulnerable 
areas; those most likely to be impacted in a wildfire, flood, or other emergency because of 
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closure, congestion, reduced capacity, etc. Adaptation strategies shall be developed that 
mitigate or eliminate identified impacts, with a particular focus on potential social equity and 
economic outcomes. Mapping products shall include at a minimum: network route mapping, 
evacuation mapping, network of shelter sites, and wildfire priority areas. A prioritized list of 10-
15 projects shall be prepared of recommended network improvement projects, including 
strategies for funding and implementation. 

 
A bibliography shall be prepared including documents, studies, and/or reports reviewed with a 
summary of their relevance to the project. The summary will be presented to the Steering 
Committee for review and comment. 
 

Task 2 - Deliverables 

List of existing plans and data review. 

Vulnerability assessment memo including analysis, findings, mapping products, and prioritized list of 
recommended network improvement projects with funding strategies. 

 
Task 3:  Public Outreach 

 
With input from the Steering Committee, the consultant shall develop an outreach strategy that 
includes efforts to reach vulnerable and underserved populations within the region as well as 
others likely to be impacted or concerned with outcomes of the project. Outreach strategy will 
include, at a minimum, both surveys (print and online) and in-person workshops. The consultant 
shall prepare meeting and survey materials in English and Spanish and will advertise public 
workshops in the community, using a variety of outreach methods consistent with the Siskiyou 
County Local Transportation Commission Public Participation Plan. This shall include, at a 
minimum, press releases in local media (newspapers/radio) as well as social media and other 
methods of outreach including, but not limited to online. 
 
To truly interact and garner input from the various communities a total of twelve initial public 
workshops will be held.  This number may seem high at first glance, but when you review the 
map of Siskiyou County and the disadvantaged communities throughout the region there are 
significant distances between them.  Some of these communities, and their residents, have 
limited access to public transportation.  This would be a barrier to engaging them in the planning 
process.  The public workshops are proposed in Fort Jones, Etna, Greenview, Happy Camp, 
Dorris, Lake Shastina, McCloud, Montague, Mt Shasta, Tulelake, Weed, and Yreka.  
 
The first round of workshops will be held early in the process (concurrent with Task 2) to inform 
the public of the need and objectives of the project, the timeline, and the various methods made 
available for public input. The second set of five regional workshops (Butte Valley, Scott Valley, 
Mt Shasta, Happy Camp/Hwy 96 Corridor, and Yreka) will take place when the Draft Plan is 
made available for public review (Task 5 below). 

 
As part of the public workshops the Siskiyou County Office of Emergency Services (OES) will 
develop pre-made emergency preparedness packets for residents to utilize for important 
documents and final evacuation maps.  The project would also include printing by OES of 
informational postcards, and necessary postage, that would be sent to all mailing addresses in 
the region to increase awareness of emergency preparedness, and alert systems.  
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The consultant shall coordinate with key agency officials to conduct information gathering 
interviews. These will be an important component of the overall plan in determining the historical 
roles of each during past events. Information obtained will be used to identify capabilities and 
capacities of individual agencies in coordinating large scale evacuations, as well as developing 
proper messaging strategies to help the public with emergency preparations. In addition, a 
presentation before the Social Services Transportation Advisory Council (SSTAC) will be given 
to obtain feedback from representatives of senior, disabled, and low-income agencies (public 
and private) regarding evacuation strategies of these target populations. 
 
The consultant shall record all notes, comments, and or concerns submitted in written form or 
discussed at community workshops. This will include consultant comments or commitments that 
were made to address such issues. 
 
SCLTC staff will assist with and participate in the public outreach process. 
 

Task 3 - Deliverables 

Prepare outreach strategy and surveys. 

Advertising materials, news releases, surveys, etc. 

Community workshop materials (sign-in sheets, notes, etc.) including records of public comments. 

Emergency preparedness packets for residents. 

 
Task 4:  Evacuation and Preparedness Analysis 
 
Consultant shall evaluate all input (within the context of the established project objectives) 
received from agency officials, the public, and other stakeholders. Existing organizational 
structures and established lines of communication between agencies involved with emergency 
evacuations will be used to guide the Plan’s development with respect to future protocols. An 
evaluation of existing Memoranda of Understanding (MOUs) and/or contracts that have been 
used in past events will help determine whether better or more consistent coordination is 
needed. 

 
Recommendations will be developed as part of the analysis. 
 
The consultant will review existing plans and suggest improvements to emergency 
communication methods informing the public before, during, or after disaster events regarding 
evacuation, repopulation, or other necessary information. This may include online resources, 
the use of social media, or other communication methods to notify the public of available 
emergency transportation services, evacuation preparedness, access to additional services, etc. 
A focus will be placed on evacuation methods for vulnerable populations or those in need of 
assistance (seniors, disabled, school children, etc.).  

 
An inventory of critical transportation facilities and assets will be created, with maintenance 
recommendations as well as alternate route options provided for each. This may include private 
routes which will require recommendations on how to secure future access (e.g. easements, 
MOUs, etc.). Where no alternate routes are available, the consultant will recommend potential 
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new facilities for vulnerable areas, with potential funding sources to be identified for their future 
development. 
 
The consultant will review existing training and/or drills used by local agencies and recommend 
changes or additions to current practices. The consultant will also identify possible funding 
sources for implementation of parts or all of the Evacuation and Preparedness Plan, including 
continuing the Steering Committee past the life of project completion, training and drills, 
improved communication between the agencies and with the public, and evacuation route 
maintenance or improvements. 

 
The consultant shall prepare an administrative Draft Evacuation and Preparedness Plan, which 
will be presented to the Steering Committee for review and comment, prior to being posted for 
public review. 
 
The consultant will present the administrative Draft at five public workshops. The workshops will 
be used to inform the public of the overall project findings as well as to solicit final comments 
that can be incorporated into a final draft.  
 
SCLTC staff will review the analyses provided by the consultant. 
 

Task 4 - Deliverables 

Draft Evacuation and Preparedness Plan 

 
Task 5: Draft and Final Evacuation and Preparedness Plan  
 
The consultant shall prepare the final draft Siskiyou County Evacuation and Preparedness Plan 
in consideration of all Steering Committee, Social Services Transportation Advisory Council, 
stakeholder, and public comments, suggested corrections, and other input received on the draft 
version. 
 
The consultant shall present the draft final Siskiyou County Evacuation and Preparedness Plan 
to the Siskiyou County Local Transportation Commission at a public hearing for comment, 
consideration, and final adoption. Following the public hearing and Commission adoption of the 
plan, the consultant shall prepare final bound copies (exact number to be determined and 
established in the consultant contract) as well as an electronic copy of the final product and 
appendices, then deliver to the Siskiyou County Local Transportation Commission and other 
stakeholder agencies. 

 
SCLTC staff will review the draft and final versions of the plan. 
 

Task 5 - Deliverables 

Final Draft Evacuation and Preparedness Plan that includes a summary of next steps towards 
implementation, credits FHWA, FTA, and/or Caltrans on the cover or title page, submitted to Caltrans 
in an ADA accessible electronic copy. 

Presentation of Plan to Siskiyou County Local Transportation Commission 

 
Next Steps 
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Once adopted, copies of the Final Plan will be distributed to stakeholder agencies for reference 
and implementation. The Siskiyou County Local Transportation Commission will pursue 
methods and funds in which to continue future meetings and coordination between previous 
Steering Committee members and agencies. Likewise, funding for future public outreach will be 
pursued in order to keep the public informed of preparedness strategies and best practices as 
derived from the final product. 

 
 

Budget - Work Element 606 – Siskiyou County Evacuation and 
Preparedness Plan 

 

Responsible Agency RPA *SHA-Climate Local Funds Total Allocated 

$       85,987$    25,368$    53,119$    7,500SCLTC

$     167,892$      2,892$  165,000$           0Consultant

Total: $    7,500 $  218,119    $    28,260 $     253,879 
 
*The Siskiyou County Evacuation and Preparedness Plan is funded by a grant from the 
California Transportation Commission’s Sustainable Transportation Planning Grant Program – 
Climate Adaptation Planning Category. 
 
This project began work in FY 2024/2025 and continues into FY 2025/2026 and is expected to 
be completed in FY 2026/2027. 
 
 
 
 
 
 
 
 
  

Amended 10/14/2025
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Work Element 606 – SCEPP Scope of Work 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



If yes, what is the estimated indirect cost rate? ______<10%

J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J

01 $6,679 $865 $0 $7,544

02 $4,561 $591 $0 $5,152

1 $20,836 $2,700 $0 $23,536

2 $33,497 $4,340 $0 $37,837

3 $108,560 $14,065 $0 $122,625

4 $41,389 $5,362 $0 $46,751

5 $34,614 $4,485 $0 $39,099

$250,136 $32,408 $0 $282,544

California Department of Transportation
Sustainable Transportation Planning Grant Program
COST AND SCHEDULE

Grant Category Climate Adaptation Planning

Siskiyou County Evacuation and Preparedness Plan

Estimated Total 
Project Cost*

Task Title
FY 2024/25

FY 2024-25

Local Match Calculator (posted on-line)Use the Local Match Calculator to ensure that grant and local match amounts are correct:

Reimbursements/ 
Invoicing

Disclaimers 
Agency commits to the Cost and Schedule below. Any changes will need to be approved by Caltrans prior to initiating any Cost and Schedule change or amendment.    
Use only whole dollars in the financial information fields. No rounding up or down and no cents. 

Grant Fiscal Year 

Siskiyou County Local Transportation Commission

Project Title
Organization 
(Legal name)

Does your agency plan to use the Tapered Match approach for invoicing purposes?   

Draft and Final Evacuation and Preparedness Plan

Totals

Does your agency plan to request reimburesement for indirect costs?    

Evacuation and Preparedness Analysis

Project Administration 
(no more than 5% of total grant funds)

Consultant Procurement

Coordination with Project Partners

Data Collection/Vulnerability Assessment

Public Outreach

FY 2025/26 FY 2026/27
Task 

#
Grant Amount*

Estimated  
Local Cash 

Match*

Estimated 
Local

In-Kind 
Match*

Yes No

Yes No
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Work Element 607 – Road Abandonment Process and Template  
 

Purpose 
 
Develop a process and template for regional agencies to abandon a road or road segment. 
 
Previous Work 
 

 None 
 
Task or Activity, Work Product, and Schedule 
 
Task 1:  Develop a process for the abandonment of a road or road segment .  
 
Product: Final process for abandonment of a public road and template for use by local 

agencies within the region. 
 
Schedule:  July 2026 
 

Budget - Work Element 607 - Road Abandonment Process and Template 

Responsible Agency RPA Total Allocated 

SCLTC $ 5,000 $ 5,000 

Total:  $ 5,000 $ 5,000 
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Appendix A - Summary of Expenditures for Siskiyou County 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix A - Summary of Expenditures Siskiyou County Local Transportation Commission

Overall Work Program FY 2025/2026 Amendment #1

Work Element / Responsible Party R
PA
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WE 601 - Administration 50,000$             50,000$             

SCLTC Staff 50,000$             50,000$             

WE 602 - OWP Development 12,500$             12,500$             

SCLTC Staff 12,500$             12,500$             

WE 603 - Interagency Coordination and Public Engagement 30,500$             3,270$               33,770$             

Consultant 2,500$               3,270$               5,770$               

SCLTC Staff 28,000$             28,000$             

WE 604.1 - Regional Transportation Systems Planning 32,500$             30,000$             -$                      62,500$             

SCLTC Staff 22,500$             22,500$             

Consultant - General Plan 10,000$             -$                      -$                      10,000$             

Consultant - GIS Roads 30,000$             30,000$             

WE 604.2 - Pavement Management System 44,500$             75,000$             119,500$           

SCLTC Staff 7,500$               96$                    7,596$               

Consultant (NCE) 74,904$             74,904$             

Consultant (MTC) 37,000$             37,000$             

WE 604.3 - Regional Transportation Improvement Program 26,500$             26,500$             

SCLTC Staff 26,500$             26,500$             

WE 604.4 - Regional Transportation Plan 40,000$             10,660$             150,000$           200,660$           

SCLTC Staff 25,000$             660$                  25,660$             

Consultant - RTP Update 15,000$             10,000$             150,000$           175,000$           

WE 605.1 - Multimodal and Public Transportation Planning 65,500$             65,500$             

Consultant 42,750$             42,750$             

SCLTC Staff 22,750$             22,750$             

WE 605.2 - Siskiyou County Regional Active Transportation Plan 1,000$               1,000$               

SCLTC Staff 1,000$               1,000$               

1 of 8



Appendix A - Summary of Expenditures Siskiyou County Local Transportation Commission

Overall Work Program FY 2025/2026 Amendment #1
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WE 606 – Siskiyou County Evacuation and Preparedness Plan 7,500$               218,119$           28,260$             253,879$           

Consultant -$                      165,000$           2,892$               167,892$           

SCLTC Staff 7,500$               53,119$             25,368$             85,987$             

WE 607 - Road Abandonment 5,000$               -$                      5,000$               

SCLTC/County Staff 5,000$               -$                      5,000$               

Grand Total 315,500$           43,930$             225,000$           218,119$           28,260$             830,810$           

**The Siskiyou County Evacuation and Preparedness Plan is funded by a grant from the California Transportation Commission’s Sustainable Transportation Planning Grant 

Program – Climate Adaptation Planning Category.

2 of 8
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Appendix B - FAST Act Planning Factors 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix B - FAST Act Planning Factors

FAST Act Planning Factors FY 2024/2025 601 602 603 604.1 604.2 604.3 604.4 605.1 605.2 606

1

Support the economic vitality of the metropolitan 

area, especially by enabling global competitiveness, 

productivity, and efficiency.    

X X X X X X X X X

2
Increase the safety of the transportation system for 

motorized and non-motorized users.
X X X X X X X X

3
Increase the security of the transportation system for 

motorized and non-motorized users.
X X X X X X X

4
Increase the accessibility and mobility of people and 

freight.
X X X X X X X

5

Protect and enhance the environment, promote 

energy conservation, improve the quality of life, 

promote consistency between transportation 

improvements and State and local planned growth, 

housing, and economic development patterns.

X X X X X X X X X

6

Enhance the integration and connectivity of the 

transportation system, across and between modes, 

people, and freight.

X X X X X X X X

7
Promote efficient system management and 

operation.
X X X X X X X X

8
Emphasize the preservation of the existing 

transportation system.
X X X X X X

9

Improve resiliency and reliability of the transportation 

system and reduce or mitigate storm water impacts 

of surface transportation

X X X X X X X

10 Enhance travel and tourism X X X X X X X

*Note: SCLTC currently does not receive federal planning funds.

Work Element
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Appendix C - Federal Planning Emphasis Areas 
 



Appendix C - Federal Planning Emphasis Areas

Federal Planning Emphasis FY 2024/2025 601 602 603 604.1 604.2 604.3 604.4 605.1 605.2 606

1
Tackling the Climate Crisis – Transition to a Clean 

Energy, Resilient Future
X X X X X X X

2 Equity and Justice40 in Transportation Planning X X X X X X X X

3 Complete Streets X X X X X X X X

4 Public Involvement X X X X X X X X X X

5
Strategic Highway Network (STRAHNET)/U.S. 

Department of Defense Coordination
X X X X X X X

6 Federal Land Management Agency Coordination X X X X X X X X X

7 Planning and Environmental Linkages X X X X X X X X

8 Data in Transportation Planning X X X X X X X X X

*Note: SCLTC currently does not receive federal planning funds.

Work Element
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